ECS/EMD Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm#: | 7. Org.

Maryellen Corbett 5/18/04 04-0259 — | 301 925-0703 COoTS

8. CCR Title: Baseline Update May 2004 (#26)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 5/29/2004

Maryellen Corbett /s/  5/17/04 I CCR

13. CCR Sponsor Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS/EMD Baseline Doc| fill in Block 27).

Pamela Johnson /s/ 5/17/04 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

See attached page

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

EMD None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [J]Tech Ref. [[JGSFC []Other:

23. Problem: (use additional Sheets if necessary)
Some baseline inconsistencies have been identified. These may involve baseline updates and/or installation/removal of COTS
products to resolve identified baseline inconsistencies.

24. Proposed Solution: (use additional sheets if necessary)

Provide baseline red-lines and/or ECOs to resolve identified discrepancies. Attached sheet provides summary of baseline and
system administration changes. These changes are also included in the ECO instructions for resolution of identified baseline
discrepancies.

25. Alternate Solution: (use additional sheets if necessary)
Accept an inconsistent baseline and installations

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Inconsistent baseline and installations

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JebF [XpvCc [XVATC [JEDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 5/20/04 FWd/ECS

33. EDF CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAOO Revised 10/2/03 ECS/EDF/SCDV




ADDITIONAL SHEET

CCR #: 04-0259 Rev: — Originator: Maryellen Corbett
Telephone: Office:

Title of Change: Baseline Update May 2004 (#26)

CM Documents:

920-TDP-002: PVC HW/SW Map
920-TDV-002: VATC HW/SW Map
910-TDA-003: COTS Version Baseline

Baseline Documentation updates ONLY:

1. Remove one of two identical AMASS entries from 10drg03. Only one entry needed.

2. Add SANergy 3.2.1.49 to the baseline of p0drg01. COTS product is currently correctly installed.

3. Add JRE 1.4.1 to the baseline of t1acg04. COTS product was baselined for this delivery in JRE 1.4.1 (SUN and SGI)
Maintenance Upgrade ( # 914-TDA-255). COTS is currently correctly installed in this host.

4. Add JRE 1.4.1 to the baseline of t1aqg02. Product is currently correctly installed.

5. Remove JDOM 1.0beta8 from the baseline of t1dpg06. Product is not currently installed.

6. Change Remedy 5.1.2 ARS, Remedy MidTier 5.1.2 and Remedy Patch (Mid Tier) paths to /usr/ecs/OPS/COTS/remedy512.

7. Remove RDAC fron the baseline of t1mss06. Product should not be baselined and is not currently installed.

8. Remove NTP 4.1.0 as a separate baseline entry for PVC and VATC hosts. The original delivery of NTP was accomplished via
separate PSR. Sun NTP delivery has been included with OS maintenance for some time. With the delivery of IRIX 6.5.2, NTP will
be included with IRIX maintenance upgrades also.

Infrastructure Baseline Updates/ECOs:

1. Install WU-FTP 2.6.2 as identified in WU-FTPD Version 2.6.2 Update for Sun and SGI (document # 914-TDA-230)on t1acg04.
COTS product is baselined and is currently NOT installed.

CMO1AJAQO Revised 10/2/03 ECS/EMD



